e UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VI
\“’ 999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2405
Ref: 8HWM-FF FEB 8 Igg

David Simonson, Assistant Manager
Environmental Management

U.S. Department of Enerqgy

Rocky Flats Offace

P.O. Box 928

Golden, CO 80402-0928

Dear Mr. Simonson:

This letter 1s aissued in response to your letters dated
January 25, 1991, and February 1, 1991, requesting extensions of
the Interagency Agreement (IAG) schedules for specified
deliverables. This letter also reflects agreements reached among
DOE, EPA and CDH during the February 7, 1991, meeting of the
three partaies. e

DOE has known of the contracting problems associated waith
these schedule extension requests since early December, 1990.

DOE made no effort to forward defined potential schedule impacts
associated with the contracting problems before the contracting
problems impacted scheduled deliverables. Prior to the signing
of the IAG, EPA and CDH had already extended the scheduled dates
for the majority of the documents within the present request for
extension at least once. As a result, although EPA and CDH grant
this extension request in accordance with Part 42 of the IAG, we
w1ll consider no further requests for extension associated waith
the contracting problems DOE has experienced, with the exception
of the completion of the OU 2 Field Treatability Test System
Installation, the beginning of Field Treatability Testing for 0U
2 IM/IRA and the submaittal of the OU 3 Draft Phase I RCRA
Facilaity Investigation/Remedial Investigation Workplan. 1In
addaition, as a result of the meeting held February 7, 1991, DOE
agrees that the granting of this schedule extension due to the
contract problems incurred by DOE shall not impact any Table 6
mi1lestones associated with completion of field work, submittal of
RCRA Facility Investaigation/Remedial Investigation Reports or
Workplans, Correctaive Measure Study/Feasibility Study Reports,
‘"Proposed Plans, Records of Decision or subsequent -~ i
Corrective/Remedial Action for any operable unit.

The following documents which were due on January 25, 1991,
shall be due on March 1, 1991:

— Fanal Standard Operating Procedure Addendum for OU 1
Phase III RFI/RI Workplan;

— Fainal Standard Operating Procedures
Volume 4 - Surface Water; and
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Volume 5 - Ecology.

The following documents which were due on February 1, 1991,
shall be due on March 1, 1991:

- Final Qualaty Assurance Project Plan;

- Fainal Standard Operating Procedures

Volume 1 - Field Operations;
Volume 2 - Groundwater;
Volume 3 - Geotechnical;

Volume 6 - Air; and

- Final Standard Operating Procedure Addendum for OU 2
Phase II RFI/RI Workplan.

In addition, the draft Workplan for Discharge Limits for
Radionuclides which was due on March 18, 1991, shall be due on
Aprxzl 5, 1991 and the Final Treatabilaty Study Plan which was due
on February 25, 1991, shall be due on June 3, 1991.

Although the IAG does not define the term "timely", EPA and
CDH do not believe that these latest requests were submitted ain a
timely manner. A request for extension must not be submitted on
the date the deliverable or IAG requairement i1s due. Durang the
February 7, 1991, meeting, DOE, CDH and EPA agreed that in order
for a request for extension to be considered timely, i1t must be
submitted by DOE at least 14 days prior to the date the
deliverable or IAG requirement i1s due. In the future, neither
EPA nor CDH will look favorably upon any requests for IAG
schedule modifications when such requests are not made at least
14 days praor to the due date.

If you have any questions regarding this letter, please
contact Martain Bestmark, EPA Rocky Flats Project Manager, or Gary
Baughman, CDH Unit Leader at (303) 294-1134 or (303) 331-4847,
respectively.

Sincerely,

- /
Mcwjr\ ‘d@v""‘vgl e L % o
Martin Hestmark, Manager GaryJLaughman, Unit Leader
Rocky Flats Project Hazardous Waste Facilities
U.S. Envaironmental Protection Agency Colorado Department of Health

cc: Martin Hestmark, EPA
Gary Baughman, CDH
Peter Ornstein, EPA
Joan Sowinski, CDH
Lou Johnson, EPA
Robert L. Duprey, EPA



